

Module Details	
Module Title	Project Implementation Management
Module Code	DEV7040-B
Academic Year	2023/4
Credits	20
School	School of Social Sciences
FHEQ Level	FHEQ Level 7

Contact Hours	
Type	Hours
Lectures	22
Tutorials	8
Directed Study	170

Availability	
Occurrence	Location / Period
BDA	University of Bradford / Semester 1
BDA	University of Bradford / Semester 2

Module Aims
This module aims to provide you with an advanced understanding of the theory and practice of project implementation management skills.

Outline Syllabus
Introduction to Project Planning and Management; Project Organisation Structures; Role of the Project Manager; Contracting, Procurement; Project Monitoring and Control; Leadership and Management Styles; Team-building; Project Closure and Sustainability, Project Evaluation.

Learning Outcomes	
Outcome Number	Description
01	Demonstrate an advanced level of understanding and evaluate key concepts and theories of project implementation management in a development context;
02	Demonstrate an advanced understanding of the role of the project manager and the arguments for different project organisation configurations;
03	Evaluate critically options for project control and strategies for sustaining project benefits;
04	Demonstrate an advanced understanding of project monitoring and control, contracting, procurement and outsourcing and project sustainability;
05	Demonstrate an advanced understanding of the role of project managers, effective communication, teambuilding, different leadership styles, and change management;
06	Apply inter-personal and communication skills in a variety of project planning and management settings;

Learning, Teaching and Assessment Strategy
<p>This module uses a combination of lectures, seminars and directed reading. Lectures and presentations will develop key concepts and analytical techniques (LO 1, and also contribute to LOs 2,3,4,5,6, 7), while individual critical and analytical assignments is used to develop learning and reinforce and apply some of these tools to relevant examples and cases (LOs 2,3,4, 5, 6 and 7). Emphasis is placed on the use of case studies and reflections by you on your own working experience (LO 6).</p> <p>Formative assessment will be undertaken through feedback on unassessed workshop exercises, and also on draft outlines of the group and individual assignments where requested.</p> <p>Summative assessment will be through an individual coursework assignment which allows you to revise, apply and demonstrate specific project implementation management knowledge and competences (LO 1,2,3,4, and 7). The assessment assesses the achievement of all Learning Outcomes.</p>

Mode of Assessment			
Type	Method	Description	Weighting
Summative	Coursework - Written	Pearsons computer simulation on Procct Implementation	30%
Summative	Coursework - Written	Individual Assignment (2500 words)	70%
Formative	Coursework	Tutor support and feedback on assignments	N/A
Formative	Coursework	Tutor support and feedback on workshops	N/A

Reading List
To access the reading list for this module, please visit https://bradford.rl.talis.com/index.html

Please note:

This module descriptor has been published in advance of the academic year to which it applies. Every effort has been made to ensure that the information is accurate at the time of publication, but minor changes may occur given the interval between publishing and commencement of teaching. Upon commencement of the module, students will receive a handbook with further detail about the module and any changes will be discussed and/or communicated at this point.

© University of Bradford 2023

<https://bradford.ac.uk>